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Meeting Minutes Transmittal

PUREX Plant/Storage Tunnels Project Managers Meeting
2440 Stevens Center, Room 2664

Richland, Washington

March 12, 1996
7:30 a.m. - 9:00 a.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above-dated meeting.
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Purpose: Discuss PUREX Deactivation Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - PUREX Deactivation Status
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Attachment 1

PUREX Plant/Storage Tunnels Project Managers Meeting
2440 Stevens Center, Room 2664

Richland, Washington

March 12, 1996
7:30 a.m. - 9:00 a.m.

- AGENDA -

7:30 AM - 9:00 AM INTRODUCTIONS

APPROVE PAST MEETING MINUTES

STATUS ITEMS

• PUREX Storage Tunnels Part B
• PUREX transition status
• Railroad tank cars
• Receipt of 300 Area waste

GENERAL TOPICS

• Additional topics
• Action items

- Past action items
- New action items

• Scheduling of next meeting



Attachment 2

PUREX Plant/Storage Tunnels Project Managers Meeting
2440 Stevens Center, Room 2664

Richland, Washington

March 12, 1996
7:30 a.m. - 9:00 a.m.

Summary of Discussion and Commitments/Agreements

APPROVE PAST MEETING MINUTES

The Unit Managers Meeting minutes of 1/17/96 were approved.

STATUS ITEMS

PUREX Storage Tunnels Part B

Mr. R. Bowman (WHC) stated that the PUREX Storage Tunnels Part B
is moving toward issuance. Mr. R. Julian (Ecology) stated that
permit conditions would be drafted to address unresolved issues
found in the permit application. He indicated that it would have
been preferable to have handled these issues with page changes
rather than permit conditions. Mr. Bowman said that a decision
was made to not use page changes because it had been determined
that they would have been required to be certified by WHC and RL
and would have been too costly. Mr. Bowman inquired as to the
status of Ecology's review of the Hanford Facility Dangerous Waste
Permit Application, General Information Portion (DOE/RL-91-28).
Mr. R. Julian (Ecology) said it is presently being reviewed.
Mr. Julian said he had nine to ten minor comments that will have
to be addressed. When asked when the PUREX Storage Tunnels Part B
might be sent out for public review, Mr. Julian thought that it
would go out in the June/July timeframe.

PUREX Transition Status

Mr. G. LeBaron ( WHC) provided an update to the PUREX deactivation
status ( Attachment 5). He stated that two shipments of organics
had been made in February that brings the total number of
shipments made to 4. It is anticipated that the two remaining
shipments will be sent in March or early April. This is dependant
on the receiver's ability toreceive the shipments. Mr. Julian
inquired if it was planned to handle the B Plant organic in the
same manner as that of PUREX. Mr. LeBaron said that it would not
be mixed with the PUREX organic or brought to PUREX but might be
shipped to the same handler if radionuclide levels can be reduced
sufficiently.

Nothing has changed since the last meeting regarding the canyon
vessel flushing. The M1, U-Cell, and F18 tanks are still in use
supporting deactivation activities. These tanks are to be flushed



and sampled by the 1st of April with sample results expected by
the 1st of May.

There was no change identified regarding sample gallery
deactivation. The remaining samplers support vessels that remain
in service.

Significant progress was made in February on the N Cell
deactivation. Additional bagouts were made. Deactivation of the
wet gloveboxes is complete. Following cleaning of the dry
gloveboxes, it was determined by nondestructive assay that the
plutonium (Pu) loading in these gloveboxes exceeded the 450 gram
goal. Several methods are being evaluated to show actual Pu
residuals (e.g., smear samples, material balance, peer review).
Given the level of effort expended on N Cell deactivation, a
separate team is being assembled to address the Product Removal
Room.

Since the last meeting, there has not been a lot of progress on
the ancillary building deactivation.

The HVAC system consolidation group continues to prepare for this
effort. To date progress has been made in the basement and sample
gallery areas. No HVAC changeover work will be done in the canyon
building until after personnel have been moved out. Further
progress with the canyon building HVAC is anticipated during the
summer.

Mr. LeBaron explained that the 2945 instruments identified with
,,no action to be taken" pertain to instruments that require no
action to deactivate: During January, another 223 instruments
were deactivated leaving 1173 that require deactivation.
Additional progress was made in February; however, the exact
numbers were not available.

2474 end points have been identified. Of these, only 60 have been
signed off as complete by the end of February. A number of end
points have been completed but have not been signed off.
Mr. Julian indicated that this process was being handled very
well.

Railroad tank cars

The 3 rail cars (203-A) that were used to ship nitric acid back
and forth are now emptied. It was calculated that the rail cars
could be considered empty with 1 inch or less residual material.
Liquid level in these cars have been verified with a dip stick to
contain less than 3/4 inch of residual material. These cars will
be turned over to Kaiser. An evaluation is being conducted to
determine whether the 4 rail cars from the TC-4 spur should be put
in the tunnels or not.



• Receipt of 300 Area waste

Regarding 324 Building waste, 8 of the scheduled 16 shipments have
been received and placed in the canyon. This waste will be placed
on a rail car and pushed into storage tunnel Number 2.
A considerable amount of boxed equipment was identified on the
canyon deck. There is enough boxed equipment identified to fill

an additional 2 rail cars. These cars were moved into the tunnel:

A point has been reached in the deactivation schedule that does

not allow additional waste shipments from the 324 Building to be
received for placement into the tunnel. Impacts of receiving of
the 9 additional 324 Building waste shipments will be evaluated.
All mixed waste packaged at the 324 Building was included in the
first 8 shipments. Mr. Julian strongly encouraged RL and WHC to
pursue an approach to allow continued waste receipt at Tunnel
Number 2.

GENERAL TOPICS

Additional Topics

Mr. Bowman indicated that the language included in the draft TPA
change package regarding the Notice of Intent process, as it
applies to transition activities, has been changed.
Ms. E. Mattlin (RL) stated that the change request had been
approved by RL and forwarded to Ecology on March 8, 1996. Ms.
Mattlin agreed to forward a copy of the change request that
includes the new language to Mr. Julian. Mr. Bowman said that
following approval of this change request, the PUREX Plant Part A
would be submitted to Ecology adding the two former process tanks.

Mr. Julian congratulated PUREX on the presentation that was made

to the DNFSB. He indicated that it had been well received.

Ms. C. Grant (DOH) clarified that sampling of the stack on Tunnel
Number 2 would continue for 6 months following placement of the
324 Building waste within the tunnel.

Action Items

There were no action items.

Scheduling of Next Meeting

Mr. Bowinan will coordinate with Ms. Grant in scheduling the next
meeting, tentatively set for the fourth week in April.



Attachment 3

PUREX Plant/Storage Tunnels Project Managers Meeting
2440 Stevens Center, Room 2664

Richland, Washington

March 12, 1996
7:30 a.m. - 9:00 a.m.

Attendance List

NAME ORGANIZATION PHONE #

doAnn McCoy WHC 372-3596

Mike Ste p henson WHC 376-3870

Bob Julian Ecology 736-5702

Cindy Grant WA DOH 206-464-6206

Ellen Mattlin DOE-RL 376-2385

Jamie Granger WHC 376-7346

Ro g er Bowman WHC 376-4876

Jeff Markillie Dames & Moore/GSSC 946-3685

Gre LeBaron WHC 373-1792

Rick Gonzalez DOE-RL 373-9922



Attachment 4

PUREX Plant/Storage Tunnels Project Managers Meeting
2440 Stevens Center, Room 2664

Richland, Washington

March 12, 1996
7:30 a.m. - 9:00 a.m.

Action Items

There were no action items.



Attachment 5

PUREX Plant/Storage Tunnels Project Managers Meeting
2400 Stevens Center, Room 2664

Richland, Washington

March 12, 1996
7:30 a.m. - 9:00 a.m.

PUREX DEACTIVATION STATUS



PUREX DEACTIVATION STATUS

G. J. LeBaron

March 12, 1996
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N CELL DEACTIVATION

® Wet gloveboxes are complete

® Need < 450g Pu or criticality safety analysis in dry
gloveboxes (N3 and N4)

Determine Pu content using NDA

• Peer review
• Smear measurements
• Material balance

Form another work team for PR Room
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324 BUILDING WASTE

• 8 of 16 shipments received

Material being placed in storage tunnel

• Evaluating impacts of receiving additional shipments

o All mixed waste packaged at 324 Building has
been shipped



RAIL CARS I

• 203-A rail cars emptied

• 4 rail cars from TC-4 spur

Evaluating need to place them in tunnels
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L. D. Arnold WHC B2-35*
R. C. Bowman WHC H6-24*
R. C. Brunke WHC H6-23*
R. M. Carosino RL A4-52*
C. E. Clark RL A5-15
M. W. Cline WHC H6-24*
A. W. Conklin DOH
R. X. Gonzalez RL R3-79
L. L. Grant DOH
E. M. Greager WHC H6-20*
D. G. Hamrick WHC 56-15*
D. G. Harlow WHC 56-19*
J. P. Hayfield WHC S5-66*
M. N. Jaraysi Ecology B5-18
W. G. Jasen WHC S6-17*
R. J. Julian Ecology B5-18
R. C. King Ecology Lacey
P. J. Krupin RL A5-15*
G. J. LeBaron WHC 56-19
J. J. Luke WHC H6-25*
J. R. Markillie GSSC B1-42*
E. M. Mattlin RL A5-15
J. E. Mecca RL R3-79*
M. R. Morton BHI T7-15*
S. M. Price WHC H6-23*
J. E. Rasmussen RL A5-15*
J. R. Robertson WHC H6-21*
F. A. Ruck III WHC H6-23*
M. J. Stephenson WHC H6-20*
G. T. Tebb Ecology B5-18
W. E. Toebe WHC H6-22*
B. D. Williamson WHC B3-15*
RCRA Files WHC H6-23

*cc:Mail

ADMINISTRATIVE RECORD: PUREX, TS-2-6 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution list to R. C. Bowman, WHC (H6-24),
(509) 376-4876
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